Belfast Airport 2 Week Look Ahead------- WE190518														
Item Description	5/13/19	5/14/19	5/15/19	5/16/19	5/17/19	5/18/19	5/19/18	5/20/19	5/21/19	5/22/19	5/23/19	5/24/19	5/25/19	5/26/19
	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S
Phase 2														
Unclassified Excavation														
Underdrain														
Temporary Roadway to Phase 3														
Placing Aggregate														
Phase 3 Taxiway D														
Erosion Control														
Unclassified Excavation														