Belfast Airport 2 Week Look Ahead------- WE190518

Item Description	5/30/2019	5/31/2019	6/1/2019	6/2/2019	6/3/2019	6/4/2019	6/5/2019	6/6/2019	6/7/2019	6/8/2019	6/9/2119	6/10/2019	6/11/2019	6/12/2019
	TH	F	S	S	M	T	W	T	F	S	S	M	T	W
Phase 2														
Unclassified Excavation														
Underdrain														
Temporary Roadway														
M-400														
P-154		??	??											
P-209														
Finegrade														
Electrical														
Phase 2 Mitigation Area														
Erosion Control														
Remove Pavement														
Grade & Place Loam														
Phase 3-4														
Erosion Control														
Temp Access Road														
Unclassified Excavation														
Catch Basin & RCP														
Rip-Rap														
Underdrain														
P-154								??	??	??				
Fine Grade														
Base Pavement														