

SEAWATER ACCESS PIPING INSTALLATION TIMELINE

2019				2020			
September	October	November	December	January	February	March	April
Upland Seawater Piping							
including: Route 1 bypass Pipes beneath Rte. 1 Pipes back to pump station	Pipes to shoreline	Mudflat zone	Submerged & Buried zone	Exposed on Seafloor zone		Resorations, Demob	
Final MEP design							
Pump station Building space for Seawater system							
				Seawater Mechanical/Electrical systems			