



City of Belfast Comprehensive Plan Update Workplan and Milestones

working draft 08/28/2019

Note: this is tentative schedule for monthly meetings to accomplish the Part 1 task of updating the existing comprehensive plan with current data.

August

- Kickoff meeting
- Review existing plan
- Discuss tentative workplan
- Meeting logistics

September

- Review updated data/Discuss consultant questions
 - o Demographics
 - o Housing
 - o Economy
- Discuss adjustments to Goals and Strategies and needed

October

- Review updated data/Discuss consultant questions
 - o Agriculture and Forestry
 - o Marine Resources
 - o Natural Resources
 - o Historic and Archaeological Resources
- Discuss adjustments to Goals and Strategies and needed

November

- Review updated data/Discuss consultant questions
 - o Water Resources
 - o Recreation
 - o Transportation
- Discuss adjustments to Goals and Strategies and needed

December

- Review updated data/Discuss consultant questions
 - o Public Facilities and Services



- Fiscal Capacity
- Existing/Future Land Use Plan
- Discuss adjustments to Goals and Strategies and needed

January

- Review updated data/Discuss consultant questions
 - Outstanding or carry over items
- Review full document
- Public meeting

February

- Finalize Document
- Submit to state